

Communication

Date	
Team ID	
Project Name	OptiCrop - Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group + Google Meet	All 5 team members: - Amarthala Kanthi Sri - Ramya Sri Dasari - Baby Jahnavi Madiseti - Sai Naga Hansika Mukkollu - Anumakonda Janakiram	Quick daily sync on progress, blockers, and next steps. Each member shared what they worked on and planned to do next.
2	Progress Update	Weekly	Google Meet + Shared Google Doc	All team members	Reviewed weekly milestones against the project timeline. Updated task statuses and reprioritized pending items.
3	Issue / Bug Discussion	As Needed	WhatsApp + Phone Calls + VS Code Live Share	Relevant members based on issue (frontend/backend/ML)	Discussed and resolved technical issues such as model accuracy, chart generation errors, API integration bugs, and deployment configuration.
4	Stakeholder Review	Bi-Weekly	Google Meet + Presentation Slides + Live Demo	All team members + Evaluator/Mentor	Demonstrated current build, received feedback on UI/UX, feature completeness, and technical approach. Incorporated suggestions into subsequent iterations.

5	Final Demo Rehearsal	Once	Google Meet + Screen Share	All 5 team members	Full walkthrough of all pages (Home, Recommend, Suitability, Dashboard, About, Contact). Verified backend responses, chart rendering, and deployment readiness.
6	Code Collaboration & Review	Ongoing	GitHub (Pull Requests) + VS Code	All team members (reviewer rotated)	Changes pushed via feature branches. Pull requests reviewed before merging to main to avoid conflicts and ensure code quality.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Scheduling conflicts among team members due to different class timings and availability	Created a shared availability spreadsheet. Fixed a daily 15-min standup at 8 PM IST via WhatsApp. Used asynchronous updates for members unable to attend live.
2	Integration issues when combining frontend, backend, and ML model code from different members	Used GitHub with feature branches and pull requests. Maintained consistent frontend/ and backend/ structure. Regular integration testing after every major merge.
3	Delayed responses on bug fixes causing blockers for dependent tasks	Assigned primary and secondary contacts for each module (ML, API, Frontend). Critical issues escalated via phone. Used VS Code Live Share for real-time pair debugging.